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Overview

« What is a Construction Safety Plan?
 Purpose of the Plan, and when needed

 What airport projects require a Construction
Safety Plan?

« Who creates and reviews the Plan?
 Responsibilities of Key Players
 Construction Safety Plan Contents/Checklist
« Sample Construction Safety Plan, References
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Objective

To fully understand the purpose and
components of a Construction Safety Plan,
and the process for obtaining plan approval.
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What Is a
Construction Safety Plan?

« A document which outlines procedures,

coordination, and control of construction activity on
an airport

A stand-alone* document that is submitted at least
eight weeks prior to the intended construction start-

up

*The Construction Safety Plan must not be embedded in the
plans and specs for the project, but can be included with them.
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Why Prepare a Construction Safety
Plan?

e Your Program Manager must approve a
Construction Safety Plan before he/she can
Issue a Notice To Proceed for construction.

« FAA Order 5100.38C (Airport Improvement
Program) states: All Safety Phasing Plans must be
received, reviewed, coordinated with other FAA
operating administrations, airspaced (if necessary),
and approved for use prior to the start of all
construction projects.
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Purpose of the Plan?
e To minimize disruption to aircraft operations

e To identify project safety concerns and avoid
hazardous airport situations

e To provide a single source of procedural
Information for use during construction
activities
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When Is a Construction Safety Plan
Needed?

When construction activity is planned within the
Air Operations Area (AOA)
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What Projects Need a
Construction Safety Plan?

A Construction Safety Plan is needed for:
« Airports certificated under 14 CFR Part 139
« Airports using AlIP grant funds; and

o Airports that have a Passenger Facility Charge
program

NOTE: A Construction Safety Plan is recommended for all other airports
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Who creates i1t?

* The airport operator develops internally or
contract out to consultant/contractor.

 |f an outside source Is used, the airport
remains responsible for the plan.

NOTE: OSHA plans do not satisfy the
requirements of a Construction Safety Plan.
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Who reviews Iit?

Airport Operator Reviews/Approves Plan

 The airport submits the Construction Safety Plan to
the Program Manager at the Airports District Office
(ADQ) prior to approval.

FAA Program Manager
 Coordinates Plan with other FAA line of Business

* Coordinates Plan with the assigned Airport
Safety/Certification Inspector (ACSI) for Part 139
airports
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Safety Plan Review Flow-Chart
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Responsibilities of Key Players
Everyone Plays a Part!

 Airport Operator
e Contractors

e Tenants
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Responsibilities of Airport
Operator

* Overall responsibility for all airport construction
activities

* Develops and enforces Construction Safety Plan

e Coordinates plan with affected airport users

* Requires contractors to submit a plan to comply

e Ensures compliance with Safety and Security CFR’s
(l.e. Part 139, Part 1542)

NOTE: This is not a complete list of responsibilities
for the airport operator.

13 13
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Responsibilities of Construction
Contractors

e Submit a Plan to comply to Airport operator
« Brief personnel on Construction Safety Plan

« Ensure Construction Safety Plan is available to all
personnel

* Provide 24/7 points of contact
* Provide safety officer/construction inspector

* Restrict movement of construction vehicles and
personnel to the construction area.

NOTE: This is not a complete list of responsibilities
for the airport operator.
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Responsibilities Of Airport Tenant

If construction activity is on leased property,

o Submit tenant’s Construction Safety Plan to the airport
operator

* Provide 24/7 points of contact
 Ensure no other persons enter the AOA unless authorized.

* Restrict movement of construction vehicles and personnel to
the construction area.

NOTE: This is not a complete list of responsibilities for the
alrport operator.
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Construction Safety Plan
Contents (AC 150/5370-2)

dBasic Safety Plan Checklist in AC 150/5370-2

dConstruction Safety plan needs to address:
dScope of work to be performed

dAreas/operations affected by construction
Location and procedures for protecting NAVAIDS

L Procedures for protecting all runway and taxiway safety
areas

dVehicle Control and drivers training requirements
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Construction Safety Plan
Contents (cont.)

A Construction Safety Plan needs to address:

L Construction vehicles/equipment marking, lighting
and access control

[ Construction haul roads, site parking and stockpile
area (storage area both material and equipment)

Aircraft rescue and Fire Fighting (ARFF) Notification
L Emergency notification procedures
A FOD and wildlife management control procedures

17 17
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Construction Safety Plan
Contents (cont.)

dConstruction Safety plan needs to address:

ONOTAM Requirements

dClosed Runway and Taxiway Marking and
Lighting

dUse of temporary visual aids

Hazardous materials (HAZMAT) management

U Inspection requirements

18 18
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Construction Safety Plan
Contents (cont.)

dConstruction Safety plan needs to address:
Barricade procedures, types, and locations

dProcedures for locating and protecting existing
underground utilities, cables, wires, pipelines,
and other underground facilities in excavation
areas

Procedures for contacting responsible
representatives/points of contact for all involved
parties
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Construction Safety Plan
Format

« Can be submitted on engineering drawings (see example on
following slide)

 More complex construction projects, and projects at airports
certificated by FAR 139 may require additional explanation or
detail

* [tems that need additional explanation/detail may be included on
standard 8 ¥2 X 11 paper, and attached to engineering drawings

Reminder: Regardless of length or content, each Construction
Safety Plan must be a separate document, to allow it to be
appropriately handled during the review process.
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Construction Safety Plan
Checklist

AIRPORT IMPROVEMENT PROGRAM
SAFETY/PHASING PLAN CHECKLIST

Airport Name/Associated City State AIP No. Date
Checklist for Airport Sponsor
N/A Included N/A Included
1. Scope of work performed 0 O 23. Equipment storage areas identified O O
24. Methods of separating vehicle and pedestrian
. . O O . . O O
2. Dates for start/completion of construction work construction traffic from airport movement
areas
3. Notification requirements O 0 25. Locatlpn of construction site parking, access 0 0
points and haul roads
4. Filing of FAA Form 7460-1 O O 26. Vehicle operator training O O
5. NOTAM Issuance O 0O 27. Radio communications 0 0O
6. Tnspection requirements O 0 28. Penalty provisions fqr noncompliance with airport 0 0
rules and regulations and the safety plan
7. Requirement for a preconstruction meeting 0 O 29. Vehicle identification O O
8. Procedures for protecting Runway and Taxiway (| O 30. All affected NAVAID critical areas depicted O O
Safety Areas
9. Procedures for protecting OFZ and OFA, and O O 31. Location of stockpiled construction materials O O

threshold citing criteria

10. Runway end and proposed threshold stationing 0 O 32. Trenches and excavations and cover requirements O O
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Construction Safety Plan
Checklist

16. Responsibility for marking and lighting shown O O 38. Wildlife management

17. Temporary markings shown in accordance with AC 0 0 39. Hazardous material (HAZMAT) management

150/5340-1

18. Temporary lighting shown in accordance with AC 0 0 40. Procedures for locating and protecting existing
150/5340-24 underground utilities/facilities in excavation areas

O o 41. Procedures for contacting responsible representatives of

19. Temporary signage plan approved by FAA all involved parties, including FAA Tech Ops personnel

20. Procedures and equipment to delineate closed 0 0 42. Procedures for pausing construction due to aircraft
construction areas from airport operational areas emergency

21. Use of temporary visual aids O O 43. Plan for phasing of construction

22. Affected areas and operations, including possible O O

safety problems

Airport Sponsor certifies that the attached safety plan was developed in accordance with AC 150/5370-2
Certified by and submitted to FAA on
Airport Sponsor Date

Comments, special conditions, other.

FAA Approval Signature O N/A  For Part 139 airports, attached safety plan reviewed by:

FAA Project Manager Date FAA Airport Certification Safety Inspector Date
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Construction Safety Plan

Format

March 1, 2008 -

Ms. Project Manager
Federal Aviation Administration

RE:™ Cargo Apron Expansion, [-06-01
Anytown international Airport

Dear Project Manager

Enclosed are seven (7) copies of the Title Sheets, Scopes of Work, and the Safety Plans
and Detalls far the above referenced projec!. Please use these sheets to conduct the FAA's
Safety and Phasing Plan review. The project includes ramp construction and sitefcivil
infrastructure to accommodate an additional 5 aircraft parking positions. Construction is
anticipated {o begin in early May.

Also enclosed are 7460-1 Forms for the project.  Two of the forms cover permanent apron
light poles to be installed. The third form covers a temporary batch plant to be erected for
the duration of the paving in this project. Please use these fo canduct the FAA Airspace
Review,

If you have any questions or need additional imformation, please call me (Ext 123 ) or e-mail
me al Project Manager@FAA.GOV

Sincerely,

Project Manager

Enclosures

Form Apceoved CMB Mo 21300001

My Delay Processing of Your Notce FOR Fik USE ONLY
Errenavical Stay Hambar

9. Lattude

18 Longitude:

={ 11, Batum: [ WAD &Y (] na

2. Nearest: Ciy

12. Nearest Publicase {nol prreate-use) or Mitary As

14, Distance from #13. 1 o QnAigen
_| 15 pirectian trom w1 T — —
16, Site Elevation (AMSL 1898 "
N 17, Total Sructure Height ;AGLI e0.00 i
1 Notics of, {7 Mew Coestucnon (] Alesaton I Esrsting | 18, Cvaeail haight (#18. = #17.5 LARSL LI N n
4 Duration a] ) 19, Previcus FAA Asronautical Study Number [ acgicabis)

§ Work Schodule:  [le3

Buddng [P
RATCH PLANT.

Sew enclosed drawings

£ FCC Antenna Structure Regiviration Sumbar |

A

1, Complene Description of Progosal

rraticnad Airpert. The coordimases bated
SR

This form cavers the Cargo Apron Eapansion peciel at the iadisnapolis
Fefiect the location of the batch plant ¥1aging area (hat i eiasest 1 Fune

Secion 44718 Parhond who kadwingly and wikngly vialate ihe notice
o tecewved pursudt 1o 43 U5 C., secion 48301 [a)

reguiremerts of

50 by me are true, complete, and comect 1o the best of my knowledge. In addition, | agres to
g and Bghting slandards as necessary

1 harey Gertity that all of the abave atates
mark andior light the structiare in aceondance with estabished

Dotg | Tupes or

FAA Form 74801 20 5e
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Construction Safety Plan
Template, Page 1/9

ACME INTERNATIONAL AIRPORT

Managed by

ANYBODY LLC

(PROJECT DESCRIPTION) CONSTRUCTION
PHASE 1
PROJECT NO. I-06-1
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Construction Safety Plan
Template, Page 2/9 3

2)
=7

m 12190

i 1 H.-'m:-m I r /. 4"
General Notes regarding e
1 proje | at i i

Example: Vehi
[CE”FMM@\NHhH 53’0
taxiways, or 2507 of cel

rUnways.

RECONSTRUCT AND EXPAND THESOUTHEAST RAVP
' AIRPORY SITE PLAN

i

1‘3“-1’

Construction Safety Plans

Spring Workshops, 2009

Federal Aviation
Administration



Construction Safety Plan
Template, Page 3/9
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Construction Safety Plan
Template, Page 4/9

i
i
S 3
]
i
g
I 5
Il-
I
I
I
I
1
I
i
!
]
%

>

s
% ‘
P

E

|

;l

=i

-
A

1 THE SRRCAT WE1 SCCoe T BaTh
ST T P W Sty B e
L e e vume g e, e c———
BRI T i R S
BT S e
X A PNt T AT COMCURSTRY W FeaSE

e

= i
b A

B, P Y Bl b B
. - o

RECONSTRUCT AMD EXPAMD THE SOUTHEAST RANP
CONSTRUCTION ACTIVITY PLAN 2

___________________ T J—
u
e %3__3?________
. T
Zer PHASE 2 == :

Construction Safety Plans : %\ Federal Aviation

Spring Workshops, 2009 ” Administration




Construction Safety Plan
Template, Page 5/9
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Construction Safety Plan
Template, Page 6/9
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Construction Safety Plan
Template, Page 7/9
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Construction Safety Plan

, Page 8/9

Template
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Construction Safety Plan
Template, Page 9/9

D)

This format is acceptahble to depict your plan elements.

-

(¢

Remember to refer to the construction safety checklist,
and AC 150/5370-2E to ensure your plan has all the
required plan elements.
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Construction Safety Plan
Determination Letter

Q

U.S. Department ‘Westem-Paotc Region P.0. Box 22007

of Transgortation A¥ports Division Los Angelas, CA 90009
Federal Aviation

Administration

February 23, 2009

Mr. John Smith
Mame of Airport
Street Address
City, State, Zipcode
(Name of Airport)
(City, State)
Construction Safety/Phasing Plan for Fence
Installation

Airspace Case No.
Dear Mr. Smith:

The Federal Aviation Administration (FAA) is in receipt of plans which were
submitted for the above-mentioned study. We have conducted an
Aeronautical Study to determine the effect of the proposed construction on
the safe and efficient utilization of navigable airspace by aircraft.

Based on our study, we offer no objection from an airspace utilizafion
standpoint provided:

1. The Air Traffic Control Tower Manager is invited to any construction
meeting and any concerns are addressed.

2 The airport operator must provide proper coordination and
i it all phases of the project to address
any construction equipment access to the movement area;

3 Temporary construction equipment is marked and lighted in
-accordance with Advisory Circular T0/7460-1;

4. The airport operator must issue and maintain NOTAMs regarding
equipment that penetrates FAR Part 77 surfaces during construction.
All such NOTAMS should be coordinated with and approved by
ATCT;

5 All construction is performed in accordance with Advisory Circular
150/5370-2;

[ At least seventy two (72) hours prior to preconstruction meeting
and/or construction start, the contractor shall notify the local Tech Ops
S5C Manager (contact information can be obtained from the MOCC
at 500-322-5879). The contractor should request to have a Tech Ops
representative attend this meeting for the purpose of identifying all
FAA facilities, their associated critical areas, their associated cables
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Construction Safety Plan

-

Regional Guidance is caminc

i3 .

(.

1 Western Pacific Region P.O. Box 92007
v American Samoa, Arizona, California, Guam, Hawaii, Nevada Los Angeles, California
90009

U.S. Depariment
of Transportation

Federal Avidfion
Administration

AWP REGIONAL POLICY GUIDANCE (XX-XX}

DATE:
SUBJECT: Construction Safety Plans
REFERENCES: FAR Part 1542: Airport Security

FAR Part 139: Certification and Operations: Land Airports
Serving Certain Air Carriers

Advisory Circular (AC) 150/5200-18: Airport Safety Self-
Inspection

Advisory Circular (AC) 150/5200-28: Notice to Airmen
(NOTAMS) for Airport Operators
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Quiz: Is a CSP Needed?

The following Q&A Is provided to assist you
In understanding when a Construction
Safety Plan is needed.
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Quiz: Is a CSP Needed?

Q1: A runway reconstruction project, funded by AIP
Grant

Al: Yes. The project is on the AOA and funded by

Q2: A perimeter fence is heing replaced, with airport
rund 5( 0 FAA tundin ()

AZ2: No. Although in th , _

FAA because PFC and AIP funds are not involved. FAA
recommends the airport use a CSP for

the AOA.
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Quiz: Is a CSP Needed?

Q3: An airport purchased Fire Equipment with AIP funds

A3: A CSP is not required. AlP funds were used, hut not for
a construction project an the airpart AOA.

Q4: An Airport uses PFC Funds to rebuild and enlarge the
ramp at the airline terminal.

Ad: A CSP is required. The construction pm
{

with PFC, is on the AOA, is at al
project will likely affect airside operatiol

Construction Safety Plans
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Quiz: Is a CSP Needed?

Q5: An airport is planning a two-day project to remove a
windsock in the RSA, using airport funds and construction

workers.

A5: No, not needed by FAA but highly recommended, since
project is on the AOA, and in the RSA.

Q6: The airport is making improvements to the terminal
building, using entitlement funds.

A6: Not required, the construction is not on the AOA.

Q7: Using Q6 situation, a haul road will cross an active
taxiway.

A7: Yes, the project now has a presence on the AOA.
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Guidance/Reference Material

Advisory Circulars

150/5200-18: Airport Safety Self-Inspection

150/5200-28: Notice to Airmen (NOTAMS) for Airport Operators
150/5210-5: Painting, Marking, and Lighting of Vehicles Used on an
Airport

150/5210-20 Ground Vehicle Operations on Airports

150/5300-13: Airport Design

150/5340-1: Standards for Airport Markings

150/5340-24: Runway and Taxiway Edge Lighting System
150/5370-2 Safety During Construction

150/5370-10: Standards for Specifying Construction of Airports

s
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For More Information

Contact your Program Manager

Ruben Cabalbag (310) 725-3621
For airports in
Southern CA and AZ

Ray Chiang (650) 876-2778
For airports in
Northern CA and NV
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For More Information

Regional Contacts:

Mike Agaibi
Regional Engineer
(310) 725-3632

George Aiken
Manager, Safety and
Standards (310) 725-3620

i L,
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